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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was decreased by $972.00 from $6,105,942.77 to $6,104,970.77.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 1330AC  
                The pricing detail quantity has decreased by  from   
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 1332AC  
                The pricing detail quantity has decreased by  from .  
                The total cost of this line item has decreased by  from .  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for SUBCLIN 1330AC has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 02-APR-2013 TO 

15-AUG-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 02-APR-2013 TO 

15-AUG-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for SUBCLIN 1332AC has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 02-APR-2013 TO 

15-AUG-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 02-APR-2013 TO 
15-AUG-2013  

N/A  N/A 
FOB:  Destination  

  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
        As a result of this modification, the total funded amount for this document was decreased by $972.00 from 
$4,258,531.04 to $4,257,559.04.  
         
SUBCLIN 1330AC:  
          
        AQ: 97X4930 ND2A 251 32205 0 000033 2F 118793 030000025147 (CIN 130031654100008) was decreased 
by  from   
         
SUBCLIN 1332AC:  
          
        AQ: 97X4930 ND2A 251 32205 0 000033 2F 118793 030000025147 (CIN 130031654100009) was decreased 
by  from   
 
(End of Summary of Changes)  
 




